


# Southern Lee County Flood Mitigation Plan

AIM/Lee County Schedule

Project Start: Thu, 11/1/2018

Display Week: 45

TASK	ASSIGNED TO	PROGRESS	START	END	DAYS	Dec 16, 2019							Dec 23, 2019							Dec 30, 2019							Apr 6, 2020							Apr 13, 2020							Apr 20, 2020							Apr 27, 2020						
						14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1
<b>Task 7 Project Evaluation Reports</b>																																																						
	AIM																																																					
Prepare Project Evaluation Reports	AIM		12/16/19	4/22/20	129																																																	
Final Project Evaluation Reports	AIM		4/22/20	4/22/20																																																		
<b>Task 8 Priority Matrix</b>																																																						
	AIM																																																					
Priority Matrix Development	AIM		1/1/20	4/29/20	120																																																	
Final Priority Matrix	AIM		4/29/20	4/29/20	1																																																	
<i>Insert new rows ABOVE this one</i>																																																						



SIMPLE GANTT CHART by Vertex42.com  
<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>