Southern Lee County Flood Mitigation Plan

AIM/Lee County Schedule

Project Start: Thu, 11/1/2018

Display Week: 45

TASK	ASSIGNED TO	PROGRESS	START	END	DAYS
Task 10 Build Out Analysis					
Final Build Out Analysis Modeling	AIM		2/1/20	3/31/20	60
Final Build Out Analysis Memo	AIM		3/31/20	3/31/20	1
Task 11 Basin Storage/Discharge Analysis	AIM				
Basin Storage/Discharge Analysis	AIM		3/1/20	4/24/20	55
Final Basin Storage/Dischg Anal. Memo	AIM		4/29/20	4/29/20	1
Task 12 Summary Report					
Final Summary Report Preparation	AIM		4/1/20	5/22/20	52
Final Summary Report	AIM		5/29/20	5/29/20	1



SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html